



Co-financed by Greece and the European Union



## Development of a **Textile** with **Silica** coating for environmental friendly control of insects in **Agricultural** production

Deliverable [3]: *[Interim Report Y2]*

*Version 1.0: first version delivered on 28-05-2020*

*This project is co-financed by the European Union and Greek national funds through the bilateral Greece-Germany S & T Cooperation Program, Competitiveness, Entrepreneurship & Innovation (EPANEK) (project code: T2DGE\_0120).*



Co-financed by Greece and the European Union

### Project Details:

**Programme:** Bilateral Greece-Germany S & T Cooperation Program, Competitiveness, Entrepreneurship & Innovation

**Project Title:** Development of a textile with Silica coating for environmental friendly control of insects in agricultural production

**Project Acronym:** AgriTexSil

**Proposal Number:** T2DGE-0120

**Time Frame:** 29/05/2018 – 28/08/2022

### Deliverable Details

**WP:** [WP1-Management and coordination]

**Task:** [T1.3]: [Yearly reports]

**Deliverable Title:** [Second year report reporting progress/findings of the project]

**Deliverable type:** Report, Confidential, only for members of the consortium (including the Commission Services)

**Lead beneficiary:** [University of Thessaly]

**Involved Partners:** [UTH, ThraceNG, ITA, P&S]

**Deadline for delivery:** month [24], [28/05/2020]

**Date of delivery:** [28/05/2020]

### Abbreviations:

ITA: Institut für Textiltechnik, Germany

UTH: University of Thessaly, Greece

ThraceNG: Thrace Nonwovens & Geosynthetics S.A.

P&S: Powder and Surface GmbH

## Table of Contents

---

1. Summary.....	3
2. Planned activities during the first 24 months.....	4
2.1 WP1: Management and coordination (WP Leader: ITA).....	4
2.2 WP2: Melt spinning of fibres for agrotexiles (WP Leader: ITA).....	4
2.3 WP3: Coating of fibres (WP Leader: P&S).....	5
2.4 WP4: Textile prototyping (WP Leader: Thrace).....	6
2.5 WP5: Development of a Textile coating process (WP Leader: P&S).....	6
2.6 WP6: Large scale fabrication of coated textiles (WP Leader: Thrace).....	7
2.7 WP7: Textile evaluation (WP Leader: UTH).....	8
2.8 WP8: Dissemination (WP Leader: Thrace).....	8
3. Performed activities.....	10
3.1 WP1: Management and coordination (WP Leader: ITA).....	10
3.2 WP2: Melt spinning of fibres for agrotexiles (WP Leader: ITA).....	17
3.3 WP3: Coating of fibres (WP Leader: P&S).....	19
3.4 WP4: Textile prototyping (WP Leader: Thrace).....	21
3.5 WP5: Development of a Textile coating process (WP Leader: P&S).....	24
3.6 WP6: Large scale fabrication of coated textiles (WP Leader: Thrace).....	25
3.7 WP7: Textile evaluation (WP Leader: UTH).....	26
3.8 WP8: Dissemination (WP Leader: Thrace).....	27

## List of Figures

---

Figure 1. Agenda of the meeting held at P&S and ITA facilities in Germany during March 2018.....	10
Figure 2. Meeting to P&S (above) and ITA (below) facilities during 27 <sup>th</sup> and 28 <sup>th</sup> of March 2018, respectively.....	11
Figure 3. Agenda of the meeting held at ThraceNG facilities in Xanthi during July 2018.....	12
Figure 4. Photos from the meeting to ThraceNG facilities (Left: factory, right: greenhouses) during the 9 <sup>th</sup> of July.....	13
Figure 5. Agenda of the meeting held at UTH in Volos during October 2019.....	14
Figure 6. Photos from the meeting held at UTH on the 9 <sup>th</sup> of October (left) and from the visit to the greenhouse facilities in Velestino (right).....	15
Figure 7. Agenda of the online meeting held on the 20 <sup>th</sup> of May 2020.....	16
Figure 8. Agritexsil Project Facebook page Screenshot.....	28
Figure 9. Participation of UTH (Nikolaos Katsoulas) to the ISHS XI International Symposium on Protected Cultivation in Mild Winter Climates & I International Symposium on Nettings and Screens in Horticulture held in Tenerife, Spain between January 27, 2019 and January 31, 2019.....	31



Co-financed by Greece and the European Union

## 1. Summary

---

This interim report presents the activities of the AgriTexSil project performed during the first 24 months, i.e. the period from 29-05-2018 to 28-05-2020. According to the project schedule, tasks from several WPs took place during the above mentioned period, and the activities performed are summarised herein. In the following sections of the report, the planned and performed activities of the project during the second year are presented. The detailed description of the activities performed is given in the relevant deliverables. All scheduled tasks were performed on time and efficiently.

The full text of the deliverables due during the above reporting period are available upon request and a summary of each one is given on the webpage of the project ([www.agritexsil.eu](http://www.agritexsil.eu))



Co-financed by Greece and the European Union

The deliverable is available upon request

Please send e-mail to the project coordinator: nkatsoul@uth.gr

D [10]: [Data of the fiber's characterization]

