



Co-financed by Greece and the European Union



## Development of a **Textile** with **Silica** coating for environmental friendly control of insects in **Agricultural** production

Deliverable [3]: *[Interim Report Y2]*

*Version 1.0: first version delivered on 25-05-2020*

*This project is co-financed by the European Union and Greek national funds through the bilateral Greece-Germany S & T Cooperation Program, Competitiveness, Entrepreneurship & Innovation (EPANEK) (project code: T2DGE\_0120).*



Co-financed by Greece and the European Union

### Project Details:

**Programme:** Bilateral Greece-Germany S & T Cooperation Program, Competitiveness, Entrepreneurship & Innovation

**Project Title:** Development of a textile with Silica coating for environmental friendly control of insects in agricultural production

**Project Acronym:** AgriTexSil

**Proposal Number:** T2DGE-0120

**Time Frame:** 29/05/2018 – 28/04/2021

### Deliverable Details

**WP:** [WP1-Management and coordination]

**Task:** [T1.3]: [Yearly reports]

**Deliverable Title:** [Second year report reporting progress/findings of the project]

**Deliverable type:** Report, Confidential, only for members of the consortium (including the Commission Services)

**Lead beneficiary:** [University of Thessaly]

**Involved Partners:** [UTH, ThraceNG, ITA, P&S]

**Deadline for delivery:** month [24], [28/05/2020]

**Date of delivery:** [25/05/2020]

### Abbreviations:

ITA: Institut für Textiltechnik, Germany

UTH: University of Thessaly, Greece

ThraceNG: Thrace Nonwovens & Geosynthetics S.A.

P&S: Powder and Surface GmbH



Co-financed by Greece and the European Union

## Table of Contents

---

1. Summary.....	3
-----------------	---



Co-financed by Greece and the European Union

## 1. Summary

---

This interim report presents the activities of the AgriTexSil project performed during the first 24 months, i.e. the period from 29-05-2018 to 28-05-2020. According to the project schedule, tasks from several WPs took place during the above mentioned period, and the activities performed are summarised herein. In the following sections of the report, the planned and performed activities of the project during the second year are presented. The detailed description of the activities performed is given in the relevant deliverables. All scheduled tasks were performed on time and efficiently. The full text of the deliverables due during the above reporting period are available upon request and a summary of each one is given on the webpage of the project ([www.agritexsil.eu](http://www.agritexsil.eu))



Co-financed by Greece and the European Union

The deliverable is available upon request

Please send e-mail to the project coordinator: [nkatsoul@uth.gr](mailto:nkatsoul@uth.gr)