



Co-financed by Greece and the European Union



Development of a **Textile** with **Silica** coating for environmental friendly control of insects in **Agricultural** production

Deliverable [4]: *[Final Report]*

Version 1.0: first version delivered on 28-08-2022

This project is co-financed by the European Union and Greek national funds through the bilateral Greece-Germany S & T Cooperation Program, Competitiveness, Entrepreneurship & Innovation (EPANEK) (project code: T2DGE_0120).



Co-financed by Greece and the European Union

Project Details:

Programme: Bilateral Greece-Germany S & T Cooperation Program, Competitiveness, Entrepreneurship & Innovation

Project Title: Development of a textile with Silica coating for environmental friendly control of insects in agricultural production

Project Acronym: AgriTexSil

Proposal Number: T2DGE-0120

Time Frame: 29/05/2018 – 28/08/2022

Deliverable Details

WP: [WP1-Management and coordination]

Task: [T1.4]: [Final report]

Deliverable Title: [Final report (1 item) concerning the progress and the findings of the project]

Deliverable type: Report, Confidential, only for members of the consortium (including the Commission Services)

Lead beneficiary: [ThraceNG]

Involved Partners: [UTH, ITA, P&S]

Deadline for delivery: month [51], [28/08/2022]

Date of delivery: [28/08/2022]

Abbreviation:

ITA: Institut für Textiltechnik, Germany

UTH: University of Thessaly, Greece

ThraceNG: Thrace Nonwovens & Geosynthetics S.A.

P&S: Powder and Surface GmbH

Table of Contents

| | |
|--|----|
| 1. Summary..... | 4 |
| 2. Planned activities during the project..... | 5 |
| 2.1 WP1: Management and coordination (WP Leader: ITA)..... | 5 |
| 2.2 WP2: Melt spinning of fibres for agrotexiles (WP Leader: ITA)..... | 5 |
| 2.3 WP3: Coating of fibres (WP Leader: P&S)..... | 6 |
| 2.4 WP4: Textile prototyping (WP Leader: Thrace)..... | 7 |
| 2.5 WP5: Development of a Textile coating process (WP Leader: P&S)..... | 7 |
| 2.6 WP6: Large scale fabrication of coated textiles (WP Leader: Thrace)..... | 8 |
| 2.7 WP7: Textile evaluation (WP Leader: UTH)..... | 9 |
| 2.8 WP8: Dissemination (WP Leader: Thrace)..... | 9 |
| 3. Performed activities..... | 11 |
| 3.1 WP1: Management and coordination (WP Leader: ITA)..... | 11 |
| 3.2 WP2: Melt spinning of fibres for agrotexiles (WP Leader: ITA)..... | 20 |
| 3.3 WP3: Coating of fibres (WP Leader: P&S)..... | 22 |
| 3.4 WP4: Textile prototyping (WP Leader: Thrace)..... | 25 |
| 3.5 WP5: Development of a Textile coating process (WP Leader: P&S)..... | 28 |
| 3.6 WP6: Large scale fabrication of coated textiles (WP Leader: Thrace)..... | 30 |
| 3.7 WP7: Textile evaluation (WP Leader: UTH)..... | 32 |
| 3.8 WP8: Dissemination (WP Leader: Thrace)..... | 35 |

List of Figures

| | |
|--|----|
| Figure 1. Agenda of the meeting held at P&S and ITA facilities in Germany during March 2018..... | 11 |
| Figure 2. Meeting at P&S (above) and ITA (below) facilities during 27 th and 28 th of March 2018, respectively..... | 12 |
| Figure 3. Agenda of the meeting held at ThraceNG facilities in Xanthi during July 2018..... | 13 |
| Figure 4. Photos from the meeting at ThraceNG facilities (Left: factory, right: greenhouses) during the 9 th of July..... | 14 |
| Figure 5. Agenda of the meeting held at UTH in Volos during October 2019..... | 16 |
| Figure 6. Photos from the meeting held at UTH on the 9 th of October (left) and from the visit to the greenhouse facilities in Velestino (right)..... | 17 |
| Figure 7. Agenda of the online meeting held on the 20 th of May 2020..... | 18 |
| Figure 8. Pressure drop (Pa) in relation to the upstream velocity ($m s^{-1}$) for all tested insect-proof <i>screens</i> . Circles: 25 mesh; triangles: 40 mesh; squares: 50 mesh screen; empty symbols: non-coated screens; filled symbols: coated screens..... | 32 |
| Figure 9. Configuration of the screen's opening area based on the number of threads per inch; (1) IP-25M, (2) IP-40M, and (3) IP-50M..... | 33 |

Figure 10. Mean *Aphis fabae* population (\pm SE) per bean leaf (c) and stem (d) grown under non-coated the 40 mesh size non-coated and the 25 mesh size SiO₂-coated screens (d); empty columns: non-coated screens; filled columns: coated screens. Different letters indicate significant differences among treatments for each day after the infestation ($p < 0.05$). 34

Figure 11. Web-conference photos 35

Figure 12. Invitation to the web-conference and timetable of the presentations (January 2021)..... 36

Figure 13. Open-day to the public at UTH greenhouse facilities 37

Figure 14. Invitation to the web-conference and timetable of the presentations (December 2021) 38

Figure 15. Webinar photos..... 38

Figure 16. Agritexsil Project Facebook page Screenshot..... 40

Figure 17. Participation of UTH (Nikolaos Katsoulas) to the ISHS XI International Symposium on Protected Cultivation in Mild Winter Climates & I International Symposium on Nettings and Screens in Horticulture held in Tenerife, Spain between January 27, 2019 and January 31, 2019..... 43

List of Tables

Table 1. Characteristics of the temperature profile 20

Table 2. Characteristics of the temperature profile 20

Table 3. Overview of filament characteristics..... 21

Table 4: Comparison of uncoated and coated fibers..... 22

Table 5. Aerodynamic characteristics of three coated with SiO₂ nanoparticles and three non-coated insect-proof screens; a, b are the coefficients occurred from the second-order correlation between pressure drop and air velocity; R² is the fit determination coefficient, K (m²) the air permeability and Y the inertial factor..... 33

Table 6. Pivot table with linked presentations 35



Co-financed by Greece and the European Union

1. Summary

The final report presents the activities of the AgriTexSil project performed for the total of the 51 months, i.e., the period from 29-05-2018 to 28-08-2022. According to the project schedule, the tasks from all WPs took place during the above-mentioned period, and the activities performed are summarised herein. In the following sections of the report, the planned and the performed activities of the project are presented. Moreover, the results and the main conclusions of the project are briefly reviewed in this deliverable with their detailed description being made to each one of the relevant deliverables of the project.



Co-financed by Greece and the European Union

The deliverable is available upon request

Please send e-mail to the project coordinator: nkatsoul@uth.gr

D [10]: [Data of the fiber's characterization]

